U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Charlestown Mall Site - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region Il

Subject: POLREP #30
RV-1 Progress
Charlestown Mall Site
A239
Frankfort, NY
Latitude: 43.0891260 Longitude: -75.1833230

To: Judith Enck, US EPA, Region 2
Lisa Plevin, US EPA Region 2
Joe Rotola, US EPA, Region 2, ERRD-RAB
Dan Harkay, US EPA, Region 2, ERRD-RAB-RAS
Henry Guzman, US EPA, Region 2, ERRD-ORC
Irmee Lopez, US EPA, Region 2, ERRD-RAB
Tim Grier, US EPA, Headquarters, 5202G
Louis Carrock, NYS DOL
Michael Fiore, US EPA Region 2, OIG
Cecilia Echols, U.S. EPA, Region 2, PAD-ICAB-CAT
Joseph Kinney, Town of Frankfort
Robert Senior, NYSDEC Region 6
Nels Magnuson, NYSDEC Region 6
Michael Dangler, NYSDEC BECI

From: Terry Kish, On Scene Coordinator
Date: 11/3/2011
Reporting Period: 10/24/11 - 10/30/11

1. Introduction
1.1 Background

Site Number: A239 Contract Number: EP-S2-10-01
D.O. Number: 10 Action Memo Date: 7/16/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  8/16/2010 Start Date: 8/16/2010
Demob Date: Completion Date:

CERCLIS ID: NYC200400513 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
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Inactive Production Facility
1.1.2 Site Description

1.1.2.1 Location

The Charlestown Mall Site is located at 2205 Bleecker Street in the Town of Frankfort, Herkimer County, NY
(43.089126 latitude, -75.183323 longitude). The Site is a former manufacturing facility that was used by
various owners and industries from as early as 1894 until the mid 1970s when manufacturing ended at the
Site. The Site is approximately 14.5 acres in size, of which, approximately 1.7 acres is located in the City of
Utica, Oneida County, while the remainder is located in the Town of Frankfort, Herkimer County, New York.
The Site is located at the eastern edge of the City of Utica in a largely commercial area. Commercial
properties border the Site to the east, north, west and southeast. The Site is bordered to the southwest by
the Masonic Care Community of New York, a large assisted living facility that has the capacity to serve
approximately 300 residences. Approximately 400 residences are located within one mile of the Site and
approximately 950 people live within one mile of the Site.

Savage Arms manufactured small arms and munitions at the Site until after WWII. Manufacturing at the Site
slowed until the property was eventually sold in 1956 to Sperry Univac where early computer parts were
developed and assembled. Sperry Univac operated at the site until operations ceased in 1976 and the
property was sold. A portion of the facility was redeveloped as a retail shopping outlet known as the
Charlestown Outlet Complex. At its peak, the shopping outlet housed 52 stores, two restaurants an off-track
betting parlor and a food court. The Charlestown Mall operated at the west end of the site until 1991 when
the complex became the Charlestown Business Complex which housed commercial tenants of various

types.

The property was purchased by Charlestown Mall of Utica, LLC in 2007 and currently commercial use of the
property is very limited.

1.1.2.2 Description of Threat

In recent years, several buildings at the Site have fallen into advanced states of deterioration. In early
2008, the New York State (NYS) Department of Labor (DOL) and NYS Department of Environmental
Conservation (DEC) directed a demolition company to cease unpermitted demolition activities at the Site as
no steps were taken to abate asbestos containing materials from the buildings and no variance was
obtained prior to demolition. NYS DOL documented the presence of Asbestos Containing Materials (ACM)
in the resulting debris piles. In October 2008, NYSDEC referred the Site to EPA for a removal site
evaluation. As a result of efforts by the owner to obtain funding to come into compliance at the site,
NYSDEC continued negotiations through October of 2009, when NYSDEC asked EPA to resume evaluation
of the Site.

Evaluation of the Site in 2008 and 2009 has identified the presence of friable asbestos, corrosive and
ignitable liquids, chlorinated solvents stored in drums and the presence of transformers filled with PCB-
containing dielectric fluid which present direct contact threats to the public.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 4, 2008, EPA Removal Action Branch (RAB), Criminal Investigation Division (CID) along with
Removal Support Team (RST) contractors accompanied the NYSDEC Bureau of Environmental Crimes
Investigations (BECI) in the execution of a search warrant to collect samples at the Site. Samples
confirmed the presence of ACM both in demolition debris and within remaining deteriorated

structures. During the investigation, electrical transformers were identified, some of which had been subject
to salvaging. Samples confirmed that dielectric fluid released as a result of salvaging, contained PCBs in
high concentrations. A sample of oily solids collected from the floor of the transformer area revealed a
concentration of 44,000 mg/kg PCBs. This investigation focused solely on the dilapidated/demolished
structures on the eastern half of the Site. At that time, approximately nine commercial tenants were
estimated to occupy the largely empty Site. Following this assessment, NYSDEC entered into enforcement
negotiations with the owner of the property. Further evaluation of the Site by EPA was suspended, pending
the outcome of those negotiations.

In October 2009, NYSDEC requested that EPA resume evaluation of the Site. EPA performed an additional
removal assessment of the Site in November 2009. This assessment was expanded to include the onsite
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boiler house (building 6) because evidence of salvaging was observed which had released dielectric fluid
onto the ground outside the building. Evaluation of the building identified drums containing corrosive,
ignitable, and toxic liquids present with the building. On November 19, 2009, EPA directed the owner of the
property, Charlestown Mall, LLC, to secure the boiler house (Building 6) due to the ongoing unauthorized
salvaging operations, and to dispose of the abandoned hazardous substances within the building. On
December 2, 2009, EPA visited the Site and confirmed that Building 6 had been secured, however the
owner did not dispose of the drums within the building.

Further evaluation of the large volume of demolition debris was also conducted during the November 2009
assessment. A thorough search of surface of the pulverized debris consistently confirmed small fragments
of friable ACM to be present throughout the areas searched. Asbestos content of the fragments ranged
from <1% to 80% asbestos (chrysotile and/or amosite).

2. Current Activities
2.1 Operations Section
2.1.1 Current Activities

During this reporting period, ERRS contractor, Kemron, continued load-out of friable asbestos contaminated
demolition debris from the Site. Debris was loaded into roll-off dumpsters double lined with 6 mil poly
liners. Once filled, each load is wetted and the liner is sealed. Subcontracted hauler, Riccelli Trucking, is
transporting the debris to the landfill. Upon delivery to the landfill, each load is dumped directly into a
dedicated, pre-dug trench and covered immediately. Kemron personnel are using fire hoses to perform
dust suppression whenever asbestos contaminated debris is being disturbed and to thoroughly wet

the material being shipped offsite. A total of 1,672.63 tons of debris were shipped off site for disposal
during this period. A total of 10,195.42 tons of ashestos contaminated debris have shipped off site for
disposal since September 9, 2011.

RST performed daily perimeter air sampling for asbestos at five stations located around the perimeter of the
Site. To date, perimeter air sampling has not identified any positive detections of asbestos. Based on the
nature of the work remaining at the Site and based on review of the extensive data set collected thus far,
the OSC determined that continued particulate monitoring is no longer necessary.

When available, all air monitoring results will be posted in the documents section of the website.
www.epaosc.org/charlestownmall

2.1.2 Response Actions to Date

On November 19, 2009, EPA directed the owner of the Site, Charlestown Mall of Utica, LLC to secure
Building 6 and to dispose of the drums containing hazardous substances within the building. On December
2, 2009, EPA visited the Site and confirmed that the building had been secured; however, the owner did not
dispose of the materials inside of the building. The abandoned materials will be disposed of by EPA. On
August 16, 2010, EPA mobilized ERRS contractors to the Site to initiate removal activities as reported in
Section 2.2.1.1.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

In November 2008, NYSDEC BECI along with EPA Removal Action Branch and Criminal Investigation
Division executed a search warrant at the Site in response to the unpermitted demolition and potential
asbestos release which had been documented at the Site. In 2009, NYSDEC directed Charlestown Mall of
Utica, LLC to perform a cleanup of the asbestos contaminated debris and PCBs at the Site. Several PRPs
have been identified by EPA's Office of Regional Counsel (ORC) and efforts are ongoing to establish
additional potentially liable parties. A complete summary of the enforcement status can be obtained
through EPA ORC.

2.1.4 Progress Metrics

Waste Disposal

| | | Manifest | Disposal
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http://www.epaosc.org/charlestownmall

Waste Stream | Date Quantity 4 Treatment Facility

Oneida
Herkimer Solid
RQ,Asbestos, CTM240 - . Waste Authority
NA2212, 9, PG Il 10/3111 | 342.227Tons | 11067 Landfill - Ava Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM263 - . Authority - Ava
NA2212, 9 pG I | 10/4/11 | 264.28Tons | oryog) Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM283 - . Authority - Ava
NA2212, 9, PG Ill 10/5/11 | 318.91T0ns | ~ryya64 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM305 - . Authority - Ava
NA2212, 9, PG Il | 10/6/A1 | 330.627Tons | ~pyyany Landfill Landfil
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM328 - . Authority - Ava
NA2212, 9, PG il | 1O/7AL | 282.77Tons | oyiaag Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM350 - . Authority - Ava
NA2212. 9. PG I 10/10/11 | 305.08 Tons CTM370 Landfill Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM371 - . Authority - Ava
NA2212, 9, PG Il 10/11/11 | 266.04ToNS | -1 1ag9 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM390 - . Authority - Ava
NA2212, 9, PG Il 10712711 | 377.93Tons | ~ryisg Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
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Solid Waste
RQ,Asbestos, CTM413 - . Authority - Ava
NA2212, 9, PG Ill 1071311 | 314.4Tons | ~ryag Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM432 - . Authority - Ava
NA2212, 9, PG Il 10/14/11 | 279.87Tons | ry1aag Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida
Herkimer Solid
RQ,Asbestos, CTM449 - . Waste Authority
NA2212. 9, PG Il 10717111 1 229.09Tons | ~r\1464 Landfill - Ava Landfill
NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM465 - . Authority - Ava
NA2212, 9, PG Il 10/18/11 | 320.48Tons | ~r\1484 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM485 - . Authority - Ava
NA2212, 9, PG Il 10/19/11 | 366.37.Tons | 11507 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM508 - . Authority - Ava
NA2212, 9, PG Il 10/20/11 | 337.21Tons | ~ry1e0g Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM530 - . Authority - Ava
NA2212, 9, PG Il 10/21/11 | 351.82°T0ns | ~ry 553 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM554 - . Authority - Ava
NA2212, 9, PG Ill 10/24/11 | 336.14°T0ns | ~ryi577 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM578 - . Authority - Ava
NA2212, 9, PG Il | 10/25/11 | 870.127Tons | ~pyienq Landfill Landfill

NYS Route 294
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Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM602 - . Authority - Ava
NA2212, 9, PG Ill 10/26/11 | 350.07°Tons | ~ry603 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM624 - . Authority - Ava
NA2212, 9, PG Il 10727711 | 34569 Tons | 645 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
RQ,Asbestos, CTM646 - . Authority - Ava
NA2212, 9, PG Il 10/28/11 | 270.61Tons | ~ryie63 Landfill Landfill

NYS Route 294

Ava, NY 13303

Oneida Herkimer
Solid Waste
Authority - Ava
Landfill

NYS Route 294
Ava, NY 13303

Total (9/9/11 - 10/28/11) 10,195.42 Tons Landfill

Refer to PolRep #17 for a summary of asbestos abatement completed.

Refer to PolRep #22 for a summary of non asbestos related waste disposal prior to September 9,
2011

Refer to PolRep #26 for a summary of asbestos related waste disposal 9/9/11 - 9/30/11

Recycling
Scrap Metal: 171.58 tons

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

An Action Memorandum was approved on July 16, 2010 detailing the need for and objective of this removal
action. Removal activities described in the Action memorandum include the following:

 Characterization and disposal of drums and chemicals located inside Building 6;

* Remove and dispose of the electrical transformers and capacitors from Building 15;

« Containerize and properly dispose of the PCB-contaminated debris from the floor of Building 15;

« Demolish Building 15, segregate and dispose of PCB contaminated material as appropriate;

* Repair/replace existing chain link fence;

« Evaluate Buildings 7, 13, and 17 to determine if any bulk ACM can be safely removed prior to demolition;
* Remove and dispose of ACM from existing dilapidated structures and segregated from the debris;

» Demolish remaining portions of Buildings 5, 7, 13, and 17 that cannot be decontaminated safely;

« Demolish partially collapsed Building 9 to provide additional space to stage asbestos contaminated debris
accumulated and provide access to the partially collapsed former firing range, which may contain residual
lead and require off-site disposal;

» Segregate and decontaminate scrap metal for recycling;
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« Off-site disposal of asbestos-contaminated debris.

2.2.1.2 Next Steps

Kemron will continue to load out friable asbestos contaminated debris. Load-out of debris is expected to
exceed 12,000 tons and last until late November 2011. Kemron is arranging disposal of drums and lab
packs originating mostly from the boiler house. Load-out of this material is anticipated to occur during

the second week of November. On November 3, Kemron will begin loading out construction and demolition
debris which is not contaminated with asbestos, which originated from the demolition of Building 9.

2.2.2 Issues

None.

2.3 Logistics Section
Not Applicable

2.4 Finance Section
2.4.1 Narrative

Note: ERRS contractor costs through October 26, 2011.
RST contractor costs through October 28, 2011.

Estimated Costs *

%
Budgeted |[Total To Date|| Remaining ||Remaining

Extramural Costs

ERRS - Cleanup Contractor |[$3,140,000.00(|$2,412,359.75||$727,640.25 23.17%

RST $320,000.00( $276,382.06|| $43,617.94 13.63%

Intramural Costs

USEPA - Direct $135,000.00 $84,000.00|| $51,000.00 37.78%

Total Site Costs $3,595,000.00|($2,772,741.81||$822,258.19 22.87%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
None

2.6 Liaison Officer
Not Applicable

2.7 Information Officer
2.7.1 Public Information Officer
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Not Applicable
2.7.2 Community Involvement Coordinator

Community Involvement Coordinator, Cecilia Echols, has been assigned to the Site and has created fact
sheet, which is available in the documents section at www.epaosc.org/charlestownmall

3. Participating Entities

3.1 Unified Command
Not Applicable

3.2 Cooperating Agencies
New York State Department of Environmental Conservation
New York Sate Department of Labor

4. Personnel On Site

1-EPAOSC
8 - ERRS (KEMRON)
1 - RST (Weston Solutions)

5. Definition of Terms

ACM: Asbestos Containing Material

ECCS: Environmental Contracting and Construction Services

ERRS: Emergency Rapid Response Service contract (KEMRON Environmental Services, Inc.)
PACM: Presumed Asbestos Containing Material

PCBs: Polychlorinated biphenyls

PPM: parts per million

OSC: On-Scene Coordinator (US EPA)

RST: Removal Support Team contract (Weston Solutions, Inc.)

TCL: Target Compound List

TSCA: Toxic Substance Control Act

6. Additional sources of information
6.1 Internet location of additional information/report

e www.epaosc.org/charlestownmall
e  http://www.osha.gov/SLTC/asbestos/
e  http://www.epa.gov/asbestos/

6.2 Reporting Schedule

PolReps will be issued on a weekly basis.

7. Situational Reference Materials
Clicking the link below will launch Googletv Earth (if installed on your computer)

http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20Site.kmz
Note: 40 MB download, a high speed internet connection is recommended.

A line drawing depicting building layout of the Site and associated building numbers
http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20L ayout.pdf
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http://www.epaosc.org/charlestownmall
http://www.osha.gov/SLTC/asbestos/
http://www.epa.gov/asbestos/
http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20Site.kmz
http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20Layout.pdf
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